
DEPARTMENT OF PUBLIC WORKS AND PARKS & RECREATION

Project Description: Quarry Road Recreation Area - Access Road Restoration

Persons Responsible:

WORK PHASE SEQUENCE I.  2008 Jan Feb March April May June July Aug Sept Oct Nov Dec Jan

Preliminary Site Development 
Tree Removal, Ditching, Culvert Replacement

WORK PHASE SEQUENCE II. 2009 Jan Feb March April May June July Aug Sept Oct Nov Dec Jan

Project Planning & Design/Initial Construction
Preliminary Design & Review

Surveying/Layout

Ditching, Culvert Replacement, Erosion Control**

Material Procurement and Stockpiling

Base Material Placement & Grading**

(**Weather Permitting)

WORK PHASE SEQUENCE III. 2010 Jan Feb March April May June July Aug Sept Oct Nov Dec Jan

Final Construction
Complete Drainage Improvements

Surface Material Placement & Grading

Shoulder Stabilization & Final Grading

Guardrails, Signage, Other Accesssory Installations

Additional Comments/Questions: 

Project Status Report

Robert Gilchrist/Matt Skehan Estimated Cost:  $25,000.00

Project Timeline:   




